

**Gantt Chart: Animation Schedule - IDS 252 Spring 18**

	MWF Mar 5/7/9	MWF Mar 12/14/16	MWF Mar 19/21/23	Spring Break Mar 26-30	MWF Apr 2/4/6	MWF Apr 9/11/13	MWF Apr 16/20	MWF Apr 23/25/27	M Apr 30	Sat May 5
<b>Story</b>	M: Story Text due.									
<b>Storyboard</b>	W: Revised stories. F: Pitch storyboards. Select stories/groups.									
<b>Storyreel &amp; Shot List</b>		Lab 8: M: Revised stories. W: Pitch storyreel. F: pitch revised reel. Complete shot/task list.								
<b>Concept &amp; Reference</b>		W: Show concept/ref								
<b>Character Models</b>		Show draft characters	W: Show final models.							
<b>Prop &amp; Scene Modeling</b>		show draft props and scenes	F: Show final environment.							
<b>Status Reports</b>		F: complete status report	F: complete status report		F: complete status report	F: complete status report	F: complete status report	F: complete status report		
<b>Animatics</b>			Set up scene files for animatics with environment and characters. Begin Animatics		W: Animatics due.					
<b>Animation</b>					F - review any changes to animatics, then begin Animation.	W: Review Animation Progress	F: Animation w/o light/tex due - <b>no timing changes after this!</b>			
<b>Shading</b>								M: Review shading		
<b>Lighting</b>								M: Review lighting		
<b>Post-processing</b>										
<b>Music</b>						M: Pitch stories & give musicians animatics.	F: give musicians animation w/o light/tex	W: give musicians finished animation		
<b>Editor</b>								W: Final animation due		
<b>Team Leader Back-up</b>										
<b>Presentation</b>									Prepare for presentations. Clean-up cs-render!	Sat: May 5, 2-5pm, Final Presentations